

PROPOSED TIMELINE

Jul 14-18th		
Jul 14 th	<ul style="list-style-type: none"> ➤ Send the PowerPoint OC Presentation to MISO ➤ Have Options for Netting Issue ➤ Have List of Flowgates 	
Jul 15 th	Meet with MISO – New Mexico	
Jul 15 th	MAAC OC Meeting Update	TTB Prepares
Jul 15 th	Present to NERC MIC	Bob Hinkel/TTB
Jul 16 th	Present to NERC OC	Tom Bowe
Jul 17 th	Meeting with MISO (Andy, Dave Mabry, Tom M) Work on Netting Issue	
	Work with RRO's and NERC to schedule meetings	Tom Bowe
Jul 21-25th		
Jul 21 st	PJM Published another draft of RC Plan to MISO	
Jul 22 nd	Technical Meeting with MISO -- Work on Netting Issue, Marginal Units, Market Flow Calculations, List of Flowgates - Carmel	Tom Bowe
Jul 23 rd	Technical Meeting with MISO -- -- Work on Netting Issue, Marginal Units, Market Flow Calculations, List of Flowgates - Carmel	Tom Bowe
Jul 24 th	PJM Stakeholders Meeting	
Jul 25 th	MISO/PJM JOA Agreement Meeting – Chicago/At	
Jul 28th – Aug 1st		
Jul 28 th	AM Conference Call with MISO	TTB
Jul 28 th	PJM Reliability Plan Complete and Published	TTB
	Republish Congestion Management Whitepaper	TTB/Andy R
	Meet with First Energy – MISO attends	TTB/Stu B
	Publish Draft Joint Operating Agreement	
Jul 30 th	MISO/PJM JOA Agreement Meeting – Chicago/At	
Jul 31 st	PJM Stakeholders Meeting - Chicago	
Aug 4th – 8th		
Aug 6 th	ECAR CRC/OPL – Request Endorsement	TTB
Aug 11th – 15th		
Aug 11 th	MAIN OC Conference Call or Meeting – Request Endorsement	
Aug 12 th	NERC MISO/PJM Review Team Meeting – Request Endorsement	
Aug 13 th	ECAR Executive Board Meeting – Request Endorsement	
Aug 14 th	PJM EMC Meeting (only lacking NERC OC Approval)	
Aug 18th – 21st		
Aug 20 th	NERC OC Special Meeting – Request Approval	

JULY 22nd – 23rd Technical Meeting at MISO

UPDATED PROPOSED TIMELINE

Jul 28th – Aug 1st		
Jul 28 th	AM Conference Call with MISO	TTB
Jul 29 th	PJM DRAFT RC Plan Complete and Published	TTB
	Meet with First Energy – MISO attends	TTB/Stu B
	Publish Draft Joint Operating Agreement	
Jul 30 th	MISO/PJM JOA Agreement Meeting – Chicago/At	
Jul 31 st	PJM Stakeholders Meeting - Chicago	
Jul 31	PJM/MISO Reliability Plan Update	
Jul 31	Republish Congestion Management White paper	TTB/Andy R
Aug 4th – 8th		
	Stakeholder, Regions, and NERC Review of Plans	
Aug 11th – 15th		
Aug 12 th	ECAR CRC/OPL – Request Endorsement	TTB
Aug 13 th	MAIN OC Conference Call or Meeting – Request Endorsement	
Aug 14 th	NERC MISO/PJM Review Team Meeting – Request Endorsement	
Aug 19 th	ECAR Executive Board Meeting – Request Endorsement	
Aug 14 th	PJM EMC Meeting	
?	MAPP RRC – Request Endorsement	
Aug 25th – 29th		
Aug 26 th	NERC OC Special Meeting – Request Approval	